Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14512-13-000-1 Estimate Number:

0013

Date: 06/07/2016
Page 1 of 5

Pay Period:

Contract Location: Time Allowed: 707  Days
SR 53 AT CASH RD/FOLSOM RD Elapsed Calender Days: 719 Days
Percent Time: 101.70
District: 6 Area: 01
Contractor:

BARTOW PAVING COMPANY, INC. Date Let: 07/19/2013

P. O. BOX 2045 Date Awarded: 08/02/2013
Date Contract Executed: 08/22/2013
Date Notice to Proceed: 08/26/2013

CARTERSVILLE GA 30120-1685 Date Work Began: 05/16/2014

Phone: (770)382-2025 Date Time Stopped: 08/14/2015

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 08/02/2015

Surety Co: NO SURETY REQUIRED

Current Contract Amount $970,145.76 Counties:

Original Contract Amount $765,799.79 Gordon

Funds Available $75,139.88

Percent Complete 92.44%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0005316 $970,145.76 $765,799.79 $75,139.88 92.25% $12,909.82

Chief Engineer

01/01/2016
to 05/31/2016



Rpt-ID: RCPESPRJ Georgia Date: 06/07/2016

User: vepps Department of Transportation Page 2 of 5
Estimate Summary By Project

Contract ID: B14512-13-000-1 Estimate Number: 0013 Pay Period: 01/01/2016
to 05/31/2016

Project Number: 0005316 SR 53 - INTERSECTION IMPROVEMENTS

Federal State Project Number:  STP00-0005-00(316)

Total to Date Prev to Date This Estimate
Participating $717,454.31 $707,126.45 $10,327.86
Non-Participating $179,363.57 $176,781.61 $2,581.96
Total Earnings $896,817.88 $883,908.06 $12,909.82
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $896,817.88 $883,908.06 $12,909.82
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent ($1,812.00) ($1,812.00) $0.00
Total: $895,005.88 $882,096.06
$12,909.82

Total Payable:



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14512-13-000-1 Estimate Number: 0013

Date: 06/07/2016

Page 3 of 5

Pay Period: 01/01/2016
to 05/31/2016

Project Number 0005316

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0005 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 45.000 295.000
31.780 -40.000
255.000 $-1,271.20 $8,103.90
Category Amount: $-1,271.20 $8,103.90
Category Number: (0040 TRAFFIC
0050 653-1501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, Wk LF 3,750.000 4,580.000
0.650 .000
4,580.000 $.00 $2,977.00
0060 653-1502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LF 2,020.000 5,796.000
0.650 .000
5,796.000 $.00 $3,767.40
Category Amount: $0.00 $6,744.40
Category Number: (0030 EROSION CONTROL
0090 700-8000 FERTILIZER MIXED GRADE TN 3.250 .100
472.000 .875
975 $413.00 $460.20
Category Amount: $413.00 $460.20
Category Number: 0050 TEMPORARY EROSION CONTROL
0095 163-0300 CONSTRUCTION EXIT EA 2.000 3.000
1100.000 .000
3.000 $.00 $3,300.00
0100 171-0030 TEMPORARY SILT FENCE, TYPE C LF 2,050.000 1,603.000
2.440 516.000
2,119.000 $1,259.04 $5,170.36
0105 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 2.000 3.000
500.000 .000
3.000 $.00 $1,500.00



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14512-13-000-1
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Department of Transportation

Estimate Summary By Project

Estimate Number:

0013

Date: 06/07/2016

Page 4 of 5

Pay Period: 01/01/2016
to 05/31/2016

Project Number 0005316

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 TEMPORARY EROSION CONTROL
0115 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 1,025.000 94.000
0.270 15.000
109.000 $4.05 $29.43
Category Amount: $1,263.09 $9,999.79
Category Number: (0010 ROADWAY
0180 402-3103 RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYTN 600.000 797.940
L BITUM MATL & H LIME 89.280 .000
797.940 $.00 $71,240.08
0185 310-1101 GR AGGR BASE CRS, INCL MATL TN 4,500.000 5,623.400
20.440 .000
5,623.400 $.00 $114,942.30
0198 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -11,362.590
1.000 -286.080
-11,648.670 $-286.08 ($11,648.67)
(IN #1)
0205 634-1200 RIGHT OF WAY MARKERS EA 36.000 .000
75.000 40.000
40.000 $3,000.00 $3,000.00
0270 700-7000 AGRICULTURAL LIME TN 9.000 .000
354.000 .875
.875 $309.75 $309.75
0275 653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW SY 420.000 539.995
5.310 .000
539.995 $.00 $2,867.37
0280 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 810.000 846.000
L & H LIME 80.500 .000
846.000 $.00 $68,103.00



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14512-13-000-1 Estimate Number: 0013

Date: 06/07/2016
Page 5 of 5

Pay Period:

01/01/2016

to 05/31/2016

Project Number 0005316

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0290 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 370.000 989.444
23.150 .000
989.444 $.00 $22,905.63
171 402-3143 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 334.920
TL 76.640 .000
334.920 $.00 $25,668.27
Asphaltic Concrete for Temporary Detours - 25mm
281 402-3192 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 319.795
TL 79.750 .000
319.795 $.00 $25,503.65
Asphaltic Concrete for Temporary Detours - 19mm
Category Amount: $3,023.67 $322,891.38
Category Number: (0020 DRAINAGE
9060 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA .000 4.000
600.000 .000
4.000 $.00 $2,400.00
add the item for flared end section 18 in, storm drain
Category Amount: $0.00 $2,400.00
Category Number: 0010 ROADWAY
9105 621-4062 CONCRETE SIDE BARRIER, TYPE 6B LF .000 77.000
765.000 .000
77.000 $.00 $58,905.00
modify contract to add conc side barr tp 6B
9110 515-2020 GALV STEEL PIPE HANDRAIL, 2 IN, ROUND LF .000 .000
54.490 174.000
174.000 $9,481.26 $9,481.26
Add the item 515-2020
Category Amount: $9,481.26 $68,386.26
Project Total Amount: $12,909.82 $896,817.88



